

Annual Procurement Plan (Revised)

Package No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method	Contracting Authority	Source of Fund	Est'd Cost in tk	Time Code for Process	Not Used in GOODS	Invite/Adv Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Stationary/2020-2021	Supply of Office Stationary (RFQ 1s2)	Lot	Nos-2	RFQ	Chief Controller	Revenue Budget (CC&E)	0.6 Million	Planned Dates		7th July 2020	28th July 2020	4th Aug. 2020	6th Aug. 2020	7th Aug. 2020	11th Aug. 2020		16th Sep. 2020
Printer's Toner & Cartridge (RFQ 3s4)	Supply of Computer Printer's Toner & Cartridge (RFQ 3s4)	Lot	Nos-2	RFQ	Chief Controller	Revenue Budget (CC&E)	0.6 Million	Planned Dates		7th July 2020	28th July 2020	4th Aug. 2020	6th Aug. 2020	7th Aug. 2020	11th Aug. 2020	35 days	16th Sep. 2020
Publication of Annual Report and Souvenir leaflet/banner/festo/poster/Brochure (RFQ-5)	Publication of Annual Report and Souvenir leaflet/banner/festo/poster/Brochure (RFQ-5)	Lot	Nos-1	RFQ/direct	Chief Controller	Revenue Budget (CC&E)	0.3 Million	Planned Dates		7th July 2020	28th July 2020	4th Aug. 2020	6th Aug. 2020	7th Aug. 2020	11th Aug. 2020	35 days	16th Sep. 2020
Supply of Desktop Computer/Laptop (OTM-1)	Supply of Desktop Computer/Laptop (OTM-1)	Lot	Lot-1(Laptop-21) and Lot-2(Desktop-60)	OTM	Chief Controller	Revenue Budget (CC&E)	6.0 Million	Planned Dates		7th July 2020	28th July 2020	4th Aug. 2020	6th Aug. 2020	7th Aug. 2020	11th Aug. 2020	35 days	16th Sep. 2020
Supply of Furniture & Office Equipment (OTM-2)	Supply of Furniture & Office Equipment (OTM-2)	Lot	Lot (Furniture-1) Lot (Office Equipment-1)	OTM	Chief Controller	Revenue Budget (CC&E)	1.4 Million	Planned Dates		7th July 2020	28th July 2020	4th Aug. 2020	6th Aug. 2020	7th Aug. 2020	11th Aug. 2020	35 days	16th Sep. 2020
Procurement of IT Based Consultancy Service(QCBS)	Procurement of IT Based Consultancy Service(QCBS)		1	QCBS	Chief Controller	Revenue Budget (CC&E)	8.0 Million	Planned Dates		7th July 2020	28th July 2020	4th Aug. 2020	6th Aug. 2020	7th Aug. 2020	11th Aug. 2020	35 days	16th Sep. 2020
Procurement of IT Based Consultancy Service(Single Source Method)	Procurement of IT Based Consultancy Service(Single Source Method)		1	Single Source Method	Chief Controller	Revenue Budget (CC&E)	16.9 Million	Planned Dates		7th January 2021	28th January 2021	4th February, 2021	6th February, 2021	7th February 2021	11th February 2021	35 days	16th Sep. 2020
	Total Value of Goods Procurement						16.9 Million	Actual Dates									

In Word: One crore Sixty Nine lakh taka only

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]